

Program Management Accelerator – PMP® Readiness Track

SCHEDULE DETAILS

Duration	Date	Time	Total Hours	Language	Format
15 Days	Nov 15– Dec 08	6:00 PM – 9:00 PM	45 Hrs.	English	In-person hands-on workshop



✓ A blended format, with selected sessions delivered online and others conducted in person.

PROGRAM DESCRIPTION

The Program Management Accelerator – PMP® Readiness Track is a 15-day professional program designed for mid-career professionals. It combines program and project management, leadership, strategy, and change management with structured

PMP® exam preparation. The program goes beyond standard PMP training by focusing on real-world application and organizational impact, while also preparing participants to confidently sit for the PMP® exam.

TARGET AUDIENCE

This program is intended for:



Mid-career professionals involved in digital transformation initiatives.



PMO professionals.



Team leads and functional managers.



Professionals preparing to sit for the PMP® certification exam.



Individuals responsible for managing complex or cross-functional projects.

PROGRAM OBJECTIVE

By the end of the program, participants will be able to:

1

Apply structured program and project management practices in real business settings.

2

Translating business problems into AI and data-driven use cases

3

Lead teams and managers stakeholders effectively.

4

Manage scope, schedule, cost, quality, risk, and procurement.

5

Operate confidently in predictive, Agile, and hybrid project environments.

6

Apply PMP® concepts, tools, and exam strategies to confidently sit for the PMP® certification exam.

15 -Day Integrated Program Structure



PHASE 1: DIGITAL TRANSFORMATION FOUNDATIONS

DAYS 1-5 | 15 Hours

DAY 1

Program, Project & Portfolio Fundamentals

- ▶ Program versus Portfolio versus Project
- ▶ Strategic Alignment and Value Creations
- ▶ Digital Benefits Realization Basic

DAY 2

Professional Leadership for Project Managers

- ▶ Leadership Styles for PMs.
- ▶ Decision-Making & Accountability.
- ▶ Ethical Responsibilities.

DAY 3

Stakeholder & Communication Management

- ▶ Stakeholder Identification & Analysis.
- ▶ Executive Communication Skills.
- ▶ Managing Expectations & Conflict.

DAY 4

Organizational Change & Performance Improvement

- ▶ Stakeholder Identification & Analysis.
- ▶ Executive Communication Skills.
- ▶ Managing Expectations & Conflict.

DAY 5

Predictive, vs Agile vs Hybrid.

- ▶ Stakeholder Identification & Analysis.
- ▶ Digital Tools in Project Management.
- ▶ Innovation in AI and Project Management.

PHASE 2: PMP KNOWLEDGE AND DOMAINS

DAYS 6-13 | 24 Hours

DAY 6

PMP Framework & Business Environment

- ▶ PMP Exams Overview and Instructure.
- ▶ Business Strategy and Alignment.
- ▶ Governance & Compliance

DAY 7

People Domain (Leadership & Teams)

- ▶ Team Development.
- ▶ Motivation and Emotional Intelligence.
- ▶ Conflict Resolution.

DAY 8

People Domain (Stakeholders & Communication)

- ▶ Stakeholder & Engagement
- ▶ Servant Leadership.
- ▶ Hing Performance Teams.

DAY 9

Process Domain (Scope & Schedule)

- ▶ Scope Definition & WBS.
- ▶ Schedule Development.
- ▶ Critical Path Method.

DAY 10

Process Domain (Cost & Quality)

- ▶ Cost Estimation and Budgeting.
- ▶ Earn Value Management (EVM).
- ▶ Quality Planning & Control.

DAY 11

Process Domain (Cost & Quality)

- ▶ Risk Identification & Mitigation.
- ▶ Quantitative and Qualitative Risk Analysis.
- ▶ Procurement Strategy and Contract Types

DAY 12

Process Domain (Communication & Integration)

- ▶ Communication Planning.
- ▶ Integration Management.
- ▶ Change Control Process.

DAY 13

Agile, Hybrid & Adaptive Project Methods

- ▶ Scrum Kanban & Agile Planning
- ▶ Hybrid Model.
- ▶ Adaptive Leadership in Projects.

PHASE 3: EXAM READINESS & PRACTICAL APPLICATION

DAYS 14-15 | 6 Hours

DAY 14

PMP Exam Strategy & Simulation

- ▶ PMP Question Techniques.
- ▶ Time Management Strategies.
- ▶ Full Mock Exam Review.

DAY 15

Case-Based Applied Project, Assessment & Final Readiness

- ▶ Cost Estimation and Budgeting.
- ▶ Earn Value Management (EVM).
- ▶ Quality Planning & Control.